

Planning

	Planned Hours	Actual Hours Spent
Hours Sum	30	30
Planning	1	1
Design docs	7	4
Preproduction docs	2	1
Preproduction engine work	3	2
Core mechanic dev	4	6
Testing and iteration	4	8
Final presentation video	5	8
Unplanned ~15% of time	4	